
Weekly Construction Update: October 6, 2010
 
CTH N Interchange at I-94 (Madison – Milw. Rd) Dane County
 
Weekly updates are intended to inform you of the planned operations that the contractor 
provides.The contractor is as accurate as possible with these updated schedules; however, 
unforeseen delays or accelerations in the schedule sometimes occur.
 

Plan of operations for the week of 10/11/10:

- Grading operations will continue along CTH TT and at the intersection with CTH N.
- Installation of storm sewer will begin along CTH N & CTH TT and may include crossing of 

the roadways.  The roadways will remain open with flagging operations directing traffic 
around the excavations.

- Flagging operations along CTH N, will occur between 9:00 am and 3:00 pm and/or from 
6:00 pm to 6:00 am for various construction operations in the vicinity of the interstate 
bridges.  Delays should be limited.

Plan of operations for the week of 10/18/10:

- Grading operations will continue along CTH TT and at the intersection with CTH N.
- Installation of storm sewer will continue along CTH N & CTH TT and may include 

crossing of the roadways.  The roadways will remain open with flagging operations 
directing traffic around the excavations.

- Flagging operations along CTH N, will occur between 9:00 am and 3:00 pm and/or from 
6:00 pm to 6:00 am for various construction operations in the vicinity of the interstate 
bridges.  Delays should be limited.


